

Day-by-day plan: weeks 1–6 (Mon 5 Oct – Sun 15 Nov 2026)

Every person has one task per working day, sized to their hours and tagged with its tool. Each week is checked against the rule of at most 3 Claude Code sessions per coder (none for R&D in these weeks). From week 7, the team builds daily plans at each sprint planning with the method at the end of this tab.

How to read the tables:

- "(1)" means 1 hour.
- Tool tags: **[CC]** Claude Code, **[AG]** Antigravity, **[chat]** Claude chat, **[hand]** no AI. Untagged items are meetings, calls or interviews.
- Sensitive files (money, auth, RLS, migrations, CI) are never **[AG]**.
- **No real user data goes into any AI tool.**

Week 1: Mon 5 – Sun 11 Oct (Sprint 0)

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Mon 5	Kick-off 20:00–21:00 (1); install tools, WSL 2 on Windows (0.5); Figma file + free UI kit [hand] (0.5)	Discord server (0.25); kick-off (1); install (0.25); private repo under your account with GitHub Pro (Student Pack), 3 collaborators [hand] (0.5)	Kick-off (1); install (0.5); Sentry + LiveKit dev accounts [hand] (0.5)	Kick-off (1); install (0.5); interview script draft [chat] (0.5)

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Tue 6	User-flow maps in FigJam: student "find → book → pay → join → rate"; mentor "apply → verify → publish → get paid" [hand] (2)	Stack decision record ADR-001 [chat] (1.5); project board set-up [hand] (0.5)	AI config files: AGENTS.md, CLAUDE.md, settings with deny rules [CC] (1.5); workshop prep (0.5)	Interview script + consent wording [chat] (0.5); needs-only screener form [hand] (0.5); post the interview call in 3 student groups (1)
Wed 7	AI workflow workshop 20:00–21:30 (1.5)	Workshop (1.5); buy the domain [hand] (0.25)	Runs the workshop (1.5)	Workshop (1.5)
Thu 8	Landing-page wireframe + copy outline [chat] (1.5)	Production Supabase project (Frankfurt) with waitlist table only [hand] (0.75); scaffold in plan mode only [CC] (0.75)	Merges AI config files by 20:00 [hand] (0.5); synthetic filter test list: 40 contact tricks + 60 clean messages with prices, dates, course codes [chat] (1)	Lawyer shortlist + consult requests [hand] (1); Safepay document list to you [hand] (0.5)
Fri 9	Off	PO: first 10 Must issues with acceptance criteria [chat] (1)	Off	Off

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Sat 10	Sync 11–12 (1); low-fi wireframes, 8 screens [hand] (3)	Sync (1); build the scaffold from the approved plan [CC] (2); branch protection + CODEOWNERS + required CI [hand] (1)	Sync (1); fact-card template + walk-through with R&D [hand] (1); "AI driving licence" with FE and R&D (1); reviews scaffold PR [hand] (1)	Sync (1); "AI driving licence" (1); mentor outreach list to 50, public profiles only [hand] (1); 15 outreach messages from a template (1)
Sun 11	Landing page + waitlist form on the scaffold [CC] (1.5)	Remaining Must issues M1–M15 [chat] (1); test CI with a dummy PR [hand] (0.75)	Collects privacy-setting screenshots + each person's weekly reset time (0.5); reviews landing-page PR (1)	2 student interviews (Germany), coded notes P-S01, P-S02 (1.5)
Hours / CC sessions	12.5 h / 1	14 h / 2	12.5 h / 1	12.5 h / 0

Week 2: Mon 12 – Sun 18 Oct (Sprint 0)

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Mon 12	High-fidelity: directory + mentor profile [hand] (2)	Staging deploy + smoke check [hand] (0.5); database schema v1 in plan mode [CC] (1.5)	pgTAP test runner over the filter test list; tests written first, they fail [CC] (2)	2 student interviews (UK), coded notes (2)

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Tue 13	High-fidelity: booking request + checkout [hand] (2)	Schema migrations in a new session [CC] (2)	Contact-filter function with normalisation until the tests pass [CC] (2)	1 interview (0.75); lawyer question list (right-to-earn video check, data retention) [chat] (1.25)
Wed 14	Translation-ready app shell (M3) [CC] (1.5)	Schema review with AI Engineer (0.5); sign-in (email + Google) + roles [hand] (1)	Schema review (0.5); fact-card format check in CI [hand] (1)	1 interview (0.75); 10 outreach messages (0.75)
Thu 15	Clickable prototype wired in Figma [hand] (1.5)	Safepay notes: sandbox sign-up; read checkout, webhook, signature, refund and status pages; write docs/vendor/safepay.md in your own words [hand + chat on public docs] (2.5)	1 student interview (0.75); false-positive review on clean messages [hand] (0.75)	Usability script draft, 5 tasks [chat] (1.5)
Fri 16	Off (prototype milestone)	PO: order the S1 backlog (0.25); 1 interview (0.75)	Off	Off
Sat 17	S0 review + retro + S1 planning 11-13 (2); prototype fixes (1); usability script + consent with R&D (1)	S0 review (2); lawyer consult with R&D (1); decision note: company vs sole proprietor (1)	S0 review (2); Sentry in web + API, test alert to #alerts [AG] (1); events table design note (1)	S0 review (2); lawyer consult (1); confirm 5 students + 2 mentors for R1 (1)

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Sun 18	1 interview (0.75); prototype links + test-day checklist (0.75)	SECP LEAP sign-up + name reservation [hand] (1)	PR reviews (0.75); 1 interview (0.75)	2 student interviews (1.5)
Hours / CC sessions	12.5 h / 1	14 h / 2	12.5 h / 2	12.5 h / 0

Interviews by Sun 18 Oct: 12.

Week 3: Mon 19 – Sun 25 Oct (Sprint 1)

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Mon 19	Usability R1 sessions 1–2 (moderator), each opening with 10 min of interview questions (2)	Access matrix supabase/tests/access_matrix.yaml by hand, your learning task [hand] (2)	<code>events</code> table + server-side writes for 6 key events [CC] (2)	R1 sessions 1–2, note-taker (2)
Tue 20	R1 sessions 3–4 (2)	Profile tables migration [CC] (2)	pgTAP tests from the access matrix only , without seeing the policies [CC] (2)	R1 sessions 3–4 (2)
Wed 21	Session 5 (0.75); top-10 issue synthesis with R&D (0.75)	RLS policies until the AI Engineer's tests pass [CC] (1.5)	Reviews RLS PR + break-it check [hand] (1.5)	Session 5 + synthesis (1.5)

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Thu 22	Figma fixes for R1 flows [hand] (1.5)	PR reviews + fixes [hand] (1.5)	Nightly supabase db advisors on staging [hand] (0.75); 1 interview (0.75)	2 mentor R1 sessions (1.5)
Fri 23	Off	PO: R1 findings → issues (1)	Off	Off
Sat 24	Sync (1); sign-up/login + 18+ gate [CC, heavy] (3)	Sync (1); private bucket + upload + signed links, fake documents only [CC, heavy] (3)	Sync (1); filter on bio/gig text + delete-documents function with a test [CC] (3)	Sync (1); group info session for 4 candidate mentors (0.5); 3 "show, don't send" video checks , metadata only (1); 10 outreach messages (0.5); 2 Germany PG fact cards [chat draft, R&D verifies] (1)
Sun 25	PR reviews (0.75); 1 interview (0.75)	Staging smoke (0.5); 1 interview (0.75); reviews (0.25)	PR reviews (0.75); 20 synthetic filter rows from R1 notes [hand] (0.75)	2 student interviews (1.5)
Hours / CC sessions	12.5 h / 1	13.5 h / 3	12.5 h / 3	12.5 h / 0

Sun 25 Oct is the European clock change (Germany becomes UTC+1, UK UTC+0). A time-zone test for it runs in week 5.

Week 4: Mon 26 Oct – Sun 1 Nov (Sprint 1)

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Mon 26	Mentor application (profile + upload, fake files) [CC] (2)	Approve/reject endpoint (admin role) [CC] (2)	pgTAP tests for gigs + search rows of the matrix [CC] (2)	2 Germany PG fact cards [chat → verify] (1); 1 interview (0.75); outreach (0.25)
Tue 27	Form fields, validation messages, styling [AG] (2)	Gigs table + price-band check + RLS [CC] (2)	2FA enrolment + enforcement (M2) [CC] (2)	3 video checks + metadata (1.5); group info session (0.5)
Wed 28	Application tests in a fresh session [CC] (1.5)	Search function + index + pagination [CC] (1.5)	Reviews gigs RLS PR + break-it check [hand] (1.5)	10 outreach messages (0.75); 1 interview (0.75)
Thu 29	Directory page skeleton [AG] (1.5)	1 interview (0.75); demo prep (0.75)	10 test-bash cases with R&D (0.75); 1 interview (0.75)	Test-case sheet + bug template [chat] (0.75); test-bash cases (0.75)
Fri 30	Off	PO: SECP incorporation submitted (or tax number + bank for sole proprietor); compute the estimate-accuracy ratio (1)	Off	Off

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Sat 31	S1 review + calibration + retro + S2 planning, 11-13 (2); directory filters + profile with gigs [CC] (2)	S1 review (2); review fixes [AG for UI, hand for sensitive] (2)	S1 review (2); preview deploys + CI caching [CC] (2)	S1 review (2); needs-only matching form (0.5); 1 mentor check (0.5); 2 fact cards (1)
Sun 1	Test bash #1 (1); bugs (0.5)	Test bash (1); triage (0.5)	Test bash (1); bugs (0.5)	Runs test bash #1 (1); triage (0.5)
Hours / CC sessions	12.5 h / 3	13.5 h / 3	12.5 h / 3	12.5 h / 0

By Sun 1 Nov: 26 students interviewed (21 interviews + 5 usability participants), 7 mentors checked.

Week 5: Mon 2 – Sun 8 Nov (Sprint 2, mid-terms, about 50%)

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Mon 2	Booking request screen (3 times, both time zones) [CC] (1)	Booking table + state machine + no-double-booking constraint , plan mode [CC] (1)	Resend + domain email records [hand] (1)	"Ready to pay" form sent to the waitlist (1)
Tue 3	Off (exam)	PO: answer decision-needed issues (0.5)	Off	Off

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Wed 4	Time-zone display component + tests [AG] (1)	Booking migration + request/accept functions [CC] (1)	Time-zone tests PKT/London/Berlin incl. 25 Oct and 28 Mar [CC] (1)	2 mentor video checks + metadata (1)
Thu 5	Mentor "accept a time" screen [AG] (1)	36-hour lead-time rule + UTC storage tests [hand] (1)	Ledger tests written before the code [CC] (1)	Synthesis of coded notes [chat, anonymised only] (1)
Fri 6	Off	Off	Off	Off
Sat 7	30-min sync (0.5); wire booking screens to the API [CC] (2)	Sync (0.5); Safepay sandbox checkout from your notes; link expires 24 h before the session [CC] (2)	Sync (0.5); job worker as a separate process + delete-documents job [CC] (2)	Sync (0.5); G1 evidence draft (1.25); 1 interview (0.75)
Sun 8	Test bash #2 (0.75); bugs (0.25)	Test bash (0.75); triage (0.25)	Test bash (0.75); bugs (0.25)	Runs test bash (0.75); triage (0.25)
Hours / CC sessions	6.5 h / 2	7 h / 3	6.5 h / 3	6.5 h / 0

Week 6: Mon 9 – Sun 15 Nov (Sprint 2, mid-terms; Mon 9 Nov Iqbal Day)

Day	Frontend + UI/UX	Backend (you, PO)	AI Engineer	R&D Specialist
Mon 9	Checkout return pages (success, failed, cancelled) [AG] (1)	Ledger tables + lock trigger against the AI Engineer's tests [CC] (1)	Email templates (request sent, accepted) [AG] (1)	1 mentor video check (0.5); 1 fact card (0.5)
Tue 10	Off (exam)	PO: G1 memo outline (0.5)	Off	Off
Wed 11	Booking status badges [AG] (1)	Ledger migration finished, tests green [CC] (1)	"My bookings" page for both roles [CC] (1)	G1 evidence final: 10 mentors checked (1)
Thu 12	Fixes + PR reviews [hand] (1)	"Mark paid" with unique Safepay reference + exact amount [CC] (1)	Filter on booking notes + Report button [hand] (1)	1 interview (0.75); outreach (0.25)
Fri 13	Off	Off	Off	Off
Sat 14	S2 review + G1 gate + retro + S3 planning, 11-13 (2); merge to staging (0.5)	Chairs G1 (2); merge (0.5)	G1 (2); merge (0.5)	Presents G1 evidence (2); mentor pipeline update (0.5)
Sun 15	Test bash #3: sandbox checkout + ledger checks (0.75); bugs (0.25)	Test bash (0.75); triage (0.25)	Test bash (0.75); bugs (0.25)	Runs test bash (0.75); triage (0.25)
Hours / CC sessions	6.5 h / 0	7 h / 3	6.5 h / 1	6.5 h / 0

From week 7: planning your own days

At every sprint planning (sprint-end Saturday, 12:15–13:00), each person builds the next two weeks' daily plan in about 15 minutes.

1. **Copy** your two weekly deliverables from the main plan (section 5) into GitHub issues, each with its deadline day.
2. **Work out your building budget:** committed hours × the sprint's capacity, adjusted for your own exams, minus the fixed slots (sync, standups, Sunday test bash, reviews, the learning task).
3. **Plan only 80%** of it, or 70% in gate weeks 10, 18 and 19.
4. **Split** each deliverable into tasks of 1, 2, 3 or 4 hours and tag each one CC / AG / chat / hand. Use at most 3 CC sessions a week.
5. **Put each task on a day.** Anything someone else needs is due by Wednesday. Money and security tests come before the code, written by a different session or person. Fridays stay empty.
6. **Keep the two fixed checkpoints:** Wed 22:00 (status) and Sat 11:00 (demo).
7. **Daily rule:** your standup's "Next" line names exactly one task for the next working day.

Worked example (week 17, you). The weekly deliverables are: switch the webhook live on Mon 25 Jan; intro call + refund rules by Wed 27 Jan; thread RLS by Wed.

Your building budget is 14 h – 9 h of fixed slots = 5 h, and 80% of that = **4 h you can plan**.
The first draft:

Day	Task (estimate)	Tag
Mon 25	Switch the webhook live; watch the first 10 events and the reconciliation report (1 h)	hand
Tue 26	Refund-rule settings + "propose refund" function; tests already exist from S6 (2 h)	CC
Wed 27	Intro call + thread table and RLS in the same session (2 h). Checkpoint	CC
Sat 30	End-to-end check: cancel under 24 h → 50% refund proposal → ledger (2 h)	CC

That draft is 7 h against 4 h you can plan, with 3 CC sessions. The fix, made **at planning**:

- **Move:** the thread RLS (1 h) goes to Mon 1 Feb, still a week before the freeze.
- **Hand over:** the AI Engineer (code owner) writes the end-to-end check as a test (2 h), and you review it.
- **Result:** you keep Mon, Tue and Wed (intro call only) = 4 h and 2 CC sessions.

Catch overloads at planning, not on Friday night.